



THING sites are the assembly sites spread across North West Europe as a result of the Viking diaspora and Norse settlements. The objective of the project is to exchange knowledge, specify, develop and test new and improved services for sustainable management and business development at the Northern European Thing sites.

Progress plan 15th. June 2012 – 30.Dec 2012

Activity:	JUNE					JULY					AUGUST					SEPTEMBER					OCTOBER					NOVEMBER					DECEMBER																																																							
Week no :	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52																																																							
Partner meeting- SCmeeting																																																																																						
MT meeting																																																																																						
Concluding products																																																																																						
Design Service model																																																																																						
Submitting material to SM																																																																																						
Testing service model																																																																																						
Final version of service model																																																																																						
Final decision service model																																																																																						
Issuing SM to partners																																																																																						
Report No5 CoE to LP																																																																																						
Submit material No5 to LP																																																																																						
Report no No5 to JPS																																																																																						
Project activity ends																																																																																						
SoE to FLC																																																																																						
Partners Submit material To final/content report																																																																																						
Draft report to all partners																																																																																						
FLC to Lead partner																																																																																						
LP submit final report																																																																																						
No costs eligible																																																																																						
Final report coordinators																																																																																						

Balestrand : June 14. 2012